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MEMORANDUM

To: CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 17-18, 2023 

From: STEVEN KECK, Chief Financial Officer 

Reference Number:  2.1a.(2), Action Item 

Prepared By: James R. Anderson, Chief 
 Division of Financial Programming 

Subject:  STIP AMENDMENT 22S-10 (ACTION) 
PPNO 0294E – CONTRA COSTA COUNTY 

ISSUE: 

Should the California Transportation Commission (Commission) approve the requested 
State Transportation Improvement Program (STIP) Amendment 22S-10? 

RECOMMENDATION: 

The California Department of Transportation (Department) requests that the Commission 
approve the requested STIP Amendment 22S-10. This item was noticed at the 
Commission’s March 2023 meeting. 

The Contra Costa Transportation Authority (CCTA), Contra Costa County Public Works 
Department (CCPW) and Metropolitan Transportation Commission (MTC) propose to amend 
the 2022 STIP to delay construction from Fiscal Year 2023-24 to 2025-26 for the Treat 
Boulevard Corridor Improvements project (PPNO 0294E), in Contra Costa County. 

BACKGROUND: 

The Treat Boulevard Corridor Improvements project (PPNO 0294E) proposes to construct 
bicycle infrastructure and pedestrian enhancements along the Treat Boulevard Corridor, 
including buffered bicycle lanes, a new shared use path, enhancing existing crosswalks, 
closing three free right-turn lanes, and eliminating a traffic bottleneck. In December 2022, the 
Department determined the Division of Local Assistance approval process require Design 
Engineering Evaluation Reports and Design Standard Decision Documents, at that time the 
CCPW completed 35 percent of the design plans. As a result of this determination, delays 
occurred during the environmental review and approval process and CCTA is requesting a 
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two-year construction delay to work with the Department, to be able to revise the project 
plans and to obtain approval of the necessary documents in accordance with the Division of 
Local Assistance’s approval process. 

Therefore, CCTA, CCPW and MTC propose to delay construction of the STIP Treat 
Boulevard Corridor Improvements project (PPNO 0294E) in Contra Costa County from
2023-24 to 2025-26. 

The proposed changes described above are shown on the following table: 

REVISE:  Treat Boulevard Corridor Improvements project (PPNO 0294E) 

County District PPNO EA Element Const. 
Year PM Back PM Ahead Route/Corridor 

Contra Costa 
County 04 0294E LA 2023-24 

Implementing Agency: 
(by component) 

PA&ED Contra Costa County PS&E Contra Costa County 
R/W Contra Costa County CON Contra Costa County 

RTPA/CTC: Metropolitan Transportation Commission 
Project Title: Treat Boulevard Corridor Improvements 

Location: In unincorporated Walnut Creek and portion of the City of Walnut Creek, on Treat Boulevard, from North Main 
Street to Jones Road. 

Description: 
Construct bicycle infrastructure and pedestrian enhancements along the Treat Boulevard Corridor, including 
buffered bicycle lanes, a new shared use path, enhancing existing crosswalks, closing three free right-turn lanes, 
and eliminating a traffic bottle-neck. 

(DOLLARS IN THOUSANDS) 

FUND TOTAL 
Project Totals by Fiscal Year Project Totals by Component

Prior 22/23 23/24 24/25 25/26 26/27+ R/W CON PA&ED PS&E 
R/W 
Supp 

CON 
Supp 

RIP 
Existing 1,600 0 0 1,600 0 0 0 0 1,600 0 0 0 0 
Change 0 0 0 (1,600) 0 1,600 0 0 0 0 0 0 0 
Proposed 1,600 0 0 0 0 1,600 0 0 1,600 0 0 0 0 
Local Funds 
Existing 542 384 0 158 0 0 0 0 158 70 314 0 0 
Change 477 124 (89) (158) 0 600 0 0 442 124 (89) 0 0 
Proposed 1,019 508 (89) 0 0 600 0 0 600 194 225 0 0 
Total 
Existing 2,142 384 0 1,758 0 0 0 0 1,758 70 314 0 0 
Change 477 124 (89) (1,758) 0 2,200 0 0 442 124 (89) 0 0 
Proposed 2,619 508 (89) 0 0 2,200 0 0 2,200 194 225 0 0 
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FINANCIAL RESOLUTION: 

Be it Resolved, that the Commission does hereby amend the 2022 STIP to delay construction 
from Fiscal Year 2023-24 to 2025-26 for the Treat Boulevard Corridor Improvements project 
(PPNO 0294E), in Contra Costa County. 

 




